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1.1.10 Construction Change Directive. A written order prepared and issued 
by the District, the Construction Manager, and/or the Architect and signed by 
the District and the Architect, directing a change in the Work. 

1.1.11 Construction Manager. The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named 
as such by the District. If no Construction Manager is used on the Project that 
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1.1.15.4.11 Hazardous Materials Procedures and 
Requirements 

1.1.15.4.12 Hazardous Materials Certification (if applicable) 

1.1.15.4.13 Lead-Based Materials Certification (if applicable) 

1.1.15.4.14 Imported Materials Certification (if applicable) 

1.1.15.4.15 Project Labor Agreement (if applicable) 

1.1.15.4.16 Registered Subcontractors List 

1.1.15.4.17 Escrow Agreement for Security Deposits in Lieu of 
Retention (if used) 

1.1.15.4.18 Guarantee Form 

1.1.15.4.19 Agreement and Release of Any and All Claims 

1.1.15.5 All Plans, Technical Specifications, and Drawings, including 
the Division of the State Architect approved versions of the foregoing 

1.1.15.6 Any and all addenda to any of the above documents 

1.1.15.7 Any and all change orders or written modifications to the 
above documents if approved in writing by the District 

1.1.16 Contract Time. The time period 
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1.1.33 Premises. The real property on which the Site is located. 

1.1.34 Product(s). New material, machinery, components, equipment, 
fixtures and systems forming the Work, including existing materials or 
components required and approved by the District for reuse. 

1.1.35 Product Data. Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by 
Developer to illustrate a material, product, or system for some portion of the 
Work. 

1.1.36 Program Manager. The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named 
as such by the District. If no Program Manager is designated for the Project 
that is the subject of the Contract Documents, then all references to Program 
Manager herein shall be read to refer to District. 

1.1.37 Project. The planned undertaking as provided for in the Contract 
Documents. 

1.1.38 Project Inspector (or “Inspector”). The individual(s) retained by 
the District in accordance with title 24 of the California Code of Regulations to 
monitor and inspect the Project.  

1.1.39 Project Labor Agreement (or “PLA” or Project Stabilization 
Agreement or “PSA”). A prehire collective bargaining agreement in 
accordance with Public Contract Code section 2500 et seq. that establishes 
terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the 
United States Code.  

1.1.40 Proposed Change Order (or “PCO”). 
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Developer believes is not clearly shown or called for in the Drawings or 
Specifications or other portions of the Contract Documents, or to address 
problems that have arisen under field conditions. 

1.1.45 Request for Substitution for Specified Item. A request by 
Developer to substitute an equal or superior material, product, thing, or service 
for a specific material, product, thing, or service that has been designated in 
the Contract Documents by a specific brand or trade name. 

1.1.46 Safety Orders. Written and/or verbal orders for construction issued 
by the California Division of Occupational Safety and Health (“Cal/OSHA”) or by 
the United States Occupational Safety and Health Administration (“OSHA”). 

1.1.47 Safety Plan. Developer’s safety plan specifically adapted for the 
Project. Developer's Safety Plan shall comply with all provisions regarding 
Project safety, including all applicable provisions in these Construction 
Provisions. 

1.1.48 Samples. Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in 
accordance with the Contract Documents, establish standards by which 
portions of the Work will be judged. 

1.1.49 Shop Drawings. All drawings, prints, diagrams, illustrations, 
brochures, schedules, and other data that are prepared by Developer, a 
subcontractor, manufacturer, supplier, or distributor, that illustrate how 
specific portions of the Work shall be fabricated or installed. 

1.1.50 Site. The Project site as shown on the Drawings. 

1.1.51 Specifications. That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if 
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admitted surety insurer as defined in the Code of Civil Procedure section 
995.120. 

1.1.57 Work. All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred 
from, the Contract Documents, that are necessary for the construction and 
completion of the Project. 

1.2 Laws Concerning the Contract Documents 

The Contract is subject to all provisions of the Constitution and laws of California and 
the United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a 
part hereof. Any provision required by law to be included in this Contract shall be 
deemed to be inserted. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract Documents, shall affect or modify any of 
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1.5.1.2 If notice is given by overnight delivery service, it shall be 
considered delivered one (1) day after date deposited, as indicated by 
the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, 
enclosed in a sealed envelope, it shall be considered delivered five (5) 
days after date deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage 
prepaid, return receipt requested, it shall be considered delivered on the 
day the notice is signed for. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance 
of any of the terms of the Contract Documents or to exercise any option herein 
conferred shall not be construed as a waiver or relinquishment to any extent of the 
right to assert or rely upon any such terms or option on any future occasion. No action 
or failure to act by the District, Architect, or Construction Manager shall constitute a 
waiver of any right or duty afforded the District under the Contract Documents, nor 
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mentioned in the Specifications, that can legitimately and reasonably be 
inferred to belong to the Work described, or be necessary in good practice to 
provide a complete assembly or system, shall be furnished as though itemized 
here in every detail. In all instances, material and equipment shall be installed 
in strict accordance with each manufacturer’s most recent published 
recommendations and specifications. 

1.8.5 Developer shall, after award of the Project by District and after relevant 
submittals have been 
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accurate inventory of all materials and/or equipment in a manner satisfactory 
to District or its authorized representative and shall, at the District’s request, 
forward it to the District.  

1.8.10  [Reserved] 

2. [Reserved] 

3. Architect 

3.1 The Architect shall represent the District during the Project and will observe the 
progress and quality of the 
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4.3 If the District does not use a Construction Manager on this Project, all 
references within the Contract Documents to Construction Manager or CM shall be read 
as District. 

5. Inspector, Inspections, and Tests 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce 
the building code and monitor compliance with Plans and Specifications for the 
Project previously approved by the DSA. Duties of Project Inspector(s) are 
specifically defined in section 4-342 of said part 1 of title 24. 

5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s). The Project Inspector(s) shall have free 
access to any or all parts of Work at any time. Developer shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
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damages, District and Developer have agreed to liquidated damages as 
described below: 

6.3.3.1 Before commencing the Work herein, Developer shall give 
written notice to District of Developer’s Key Personnel.  

6.3.3.2 Key Personnel shall be the same as those individuals 
identified in Developer’s response to the District’s RFQ/P. 

6.3.3.3 For any substitution of any Key Personnel individual before 
the end of the individual’s Project commitment period provided in 
Developer’s Key Personnel staffing schedule, District may assess once, 
and Developer shall accept, liquidated damages in the amount of six (6) 
times the gross monthly salary for each substituted Key Personnel. 

6.3.4 Developer’s Key Personnel shall not be changed except with prior written 
notice to, and approval by, District.  

6.3.5 If any of Developer’s Key Personnel prove to be unsatisfactory to 
Developer, or to District, any of the District's employees, agents, the 
Construction Manager, or the Architect, the unsatisfactory Key Personnel shall 
be replaced. However, 
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6.3.7.3 Continued failure to display identification badges as required 
by this policy may result in the individual being removed from the 
Project or assessment of fines against the contractor. 

6.4 Duty to Provide Fit Workers 

6.4.1 Developer and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ any unfit person 
or anyone not skilled in work assigned to that person. It shall be the 
responsibility of Developer to ensure compliance with this requirement. District 
may require Developer to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Developer or Subcontractor(s) whom 
District may deem incompetent or unfit shall be excluded from working on the 
Project and shall not again be employed on the Project except with the prior 
written consent of District. 

6.4.3 Developer shall 
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Developer's employee(s) who are present on Site, and must include, at 
a minimum, the following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 

6.7.2.1.2 A summary of all other pertinent events and/or 
occurrences on that day. 

6.7.2.1.3 The weather conditions on that day. 

6.7.2.1.4 A list of all Subcontractor(s) working on that day, 
including DIR registration numbers, Subcontractor employees 
working, and hours of work.  

6.7.2.1.5 A list of each Developer employee working on that 
day and the total hours worked for each employee. 

6.7.2.1.6 A complete list of all equipment on Site that day, 
whether in use or not. 

6.7.2.1.7 A complete list of all materials, supplies, and 
equipment delivered on that day, and verification that all 
materials, supplies, and equipment comply with the Contract 
Documents and are properly stored. 

6.7.2.1.8 A complete list of all inspections and tests performed 
on that day. 

6.7.2.1.9 Daily verification the Project is properly secured from 
the public and unauthorized entry. 

6.7.2.2 Each day Developer shall provide a copy of the previous day’s 
Daily Job Report to the District or the District’s Construction Manager. 

6.8 
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above, Developer shall provide any records requested by any governmental agency, if 
available, after the time set forth above.  

6.9 Integration of Work 

6.9.1 Developer shall do all cutting, fitting, patching, and preparation of Work 
as required to make its several parts come together properly, to fit it to receive 
or be received by work of other contractors, and to coordinate tolerances to 
various pieces of work, showing upon, or reasonably implied by, the Drawings 
and Specifications for the completed structure, and shall conform them as 
District and/or Architect may direct. 

6.9.2 Developer shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Developer’s and Subcontractors' work 
resulting therefrom.  

6.9.3 Developer and all Subcontractors shall take all field dimensions required 
in performance of the Work, and shall verify all dimensions and conditions on 
the Site. All dimensions affecting proper fabrication and installation of all Work 
must be verified prior to fabrication by taking field measurements of the true 
conditions. If there are any discrepancies between dimensions in drawings and 
existing conditions which will affect the Work, Developer shall bring such 
discrepancies to the attention of the District and Architect for adjustment before 
proceeding with the Work. In doing so, it is recognized that Developer is not 
acting in the capacity of a licensed design professional, and that Developer’s 
examination is made in good faith to facilitate construction and does not create 
an affirmative responsibility of a design professional to detect errors, omissions 
or inconsistencies in the Contract Documents or to ascertain compliance with 
applicable laws, building codes or regulations. However, nothing in this 
provision shall abrogate Developer’s responsibilities for discovering and 
reporting any error, inconsistency, or omission pursuant to the Contract within 
Developer’s standard of care including, without limitation, any applicable laws, 
ordinance, rules, or regulations. Following receipt of written notice from 
Developer, the District and/or Architect shall inform Developer what action, if 
any, Developer shall take with regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 
borne by Developer, inclusive of repair work. Schedule delays resulting from 
unauthorized work shall be Contractor’s responsibility. 

6.9.5 Developer shall not endanger any work performed by it or anyone else 
by cutting, excavating, or otherwise altering work and shall not cut or alter 
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Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Developer shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 
48 hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

6.11.1 Developer shall secure and pay for any permits (except DSA), licenses, 
registrations, approvals, and certificates necessary for prosecution of Work, 
including but not limited to those listed in the Special Conditions, Exhibit D-1, 
if any, before the date of the commencement of the Work or before the permits, 
licenses, registrations, approvals and certificates are legally required to 
continue the Work without interruption. Developer shall obtain and pay, only 
when legally required, for all licenses, approvals, registrations, permits, 
inspections, and inspection certificates required to be obtained from or issued 
by any authority having jurisdiction over any part of the Work included in the 
Contract Documents. All final permits, licenses, registrations, approvals and 
certificates shall be delivered to District before demand is made for final 
payment. The costs associated with said permits, licenses, registrations, 
approvals and certificates shall be direct reimbursement items and are not 
subject to any markup. 

6.11.2 General Permit For Storm Water Discharges Associated With Construction 
and Land Disturbance Activities. 

6.11.2.1 Contractor acknowledges that all California community 
college districts are obligated to develop and implement the following 
requirements for the discharge of storm water to surface waters from 
its construction and land disturbance activities pursuant to the Clean 
Water Act and Porter Cologne Water Quality Act. District has determined 
that the construction of this Project requires enrollment in the 
Construction Storm Water Permit. District has filed certain submittals 
referred to as Permit Registration Documents (“PRDS”) with the 
Regional Water Control Board (“Storm Water Pollution Prevention Plan” 
or “SWPPP”). 

6.11.2.2 Contractor shall comply with any District SWPPP that is 
approved by the District and applicable to the Project, at no additional 
cost to the District. Contractor shall pay any fees and any penalties that 
may imposed by a regulatory agency for its non-compliance with the 
SWPPP during the course of Work. 

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner 
(“QSP”) at no additional cost to the District, who shall be onsite and 
implement and monitor any and all SWPPP requirements applicable to 
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6.11.2.3.2 Rain Event Action Plan (“REAP”) at least forty eight 
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6.13.1.5 Industrial Accident Commission’s Safety Orders, State of 
California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California 
Code of Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, 
Public Works and Public Agencies  

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Developer shall comply with all applicable mitigation measures, if any, 
adopted by any public agency or local utility with respect to this Project 
pursuant to the California Environmental Quality Act (Public Resources Code 
section 21000 et seq.).   

6.13.3 If Developer performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Developer shall bear all costs arising therefrom 
and arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body 
or agency, Developer shall use its best efforts to satisfy the requirements of 
such bodies or agencies applicable at the time the Work is performed, and as 
determined by those bodies or agencies.  

6.13.5 [Reserved] 

6.14 Safety/Protection of Persons and Property 

6.14.1 Developer will be solely and completely responsible for conditions of 
the Site, including safety of all persons and property during performance of the 
Work. This requirement will apply continuously and not be limited to normal 
working hours. 

6.14.2 Developer to provide safe access for staff and students at any time, 
and to provide barricades, sound walls, signage, fencing, and other reasonably 
necessary protective measures, as necessary, to protect staff and students 
during construction. 
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6.14.3 The wearing of hard hats will be mandatory at all times for all personnel 
on Site. Developer shall supply sufficient hard hats to properly equip all 
employees and visitors. 

6.14.4 Any construction review of Developer’s performance is not intended to 
include review of the adequacy of Developer’s safety measures in, on, or near 
the Site. 

6.14.5 Implementation and maintenance of safety programs shall be the sole 
responsibility of Developer. 

6.14.6 Developer shall furnish to the District a copy of Developer's safety plan 
within the time frame indicated in the Contract Documents and specifically 
adapted for the Project. 

6.14.7 Developer shall be responsible for all damages to persons or property 
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6.14.13 In an emergency affecting safety of life or of work or of adjoining 
property, Developer, without special instruction or authorization, shall act, at 
its discretion, to prevent such threatened loss or injury. Any compensation 
claimed by Developer on account of emergency work shall be determined by 
agreement. 

6.14.14 All salvage materials will become the property of Developer and shall 
be removed from the Site unless otherwise called for in the Contract 
Documents. However, the District reserves the right to designate certain items 
of value that shall be turned over to the District unless otherwise directed by 
District. 

6.14.15 All connections to public utilities and/or existing on-site services, 
including, without limitation, internet, phone, and data connections, shall be 
made and maintained in such a manner as to not interfere with the continuing 
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require Developer to temporarily or permanently remove non-complying 
persons from Project Site. 

6.14.21 Developer shall take care to prevent disturbing or covering any 
survey markers, monuments, or other devices marking property boundaries or 
corners. If such markers are disturbed, Developer shall have a civil engineer, 
registered as a professional engineer in California, replace them at no cost to 
District.  

6.14.22 In the event that Developer enters into any agreement with owners 
of any adjacent property to enter upon the adjacent property for the purpose 
of performing the Work, Developer shall fully indemnify, defend, and hold 
harmless each person, entity, firm, or agency that owns or has any interest in 
adjacent property. The form and content of the agreement of indemnification 
shall be approved by the District prior to the commencement of any Work on 
or about the adjacent property. Developer shall also indemnify the District as 
provided in the indemnification provision herein. These provisions shall be in 
addition to any other requirements of the owners of the adjacent property. 
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information and following any form as may be specified in the 
Specifications. Once approved by District, this shall become the 
Construction Schedule. This schedule shall include and identify all tasks 
that are on the Project’s critical path with a specific determination of the 
start and completion of each critical path task as well as all Contract 
milestones and each milestone’s completion date(s) as may be required 
by the District. 

10.1.6.1.1 The District is not required to approve a 
preliminary schedule of construction with early completion, i.e., 
one that shows early completion dates for the Work and/or 
milestones. Developer shall not be entitled to extra 
compensation if the District approves a Construction Schedule 
with an early completion date and Developer completes the 
Project beyond the date shown in the schedule but within the 
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10.1.6.2.1.12 Finishes 

10.1.6.2.1.13 Testing  

10.1.6.2.1.14 Punch list and District acceptance 

10.1.6.2.2 And also divided by each of the following areas:  

10.1.6.2.2.1 Site work 

10.1.6.2.2.2 By each phase and/or building, as 
applicable 

10.1.6.2.2.3 By each floor  

10.1.6.2.3 The preliminary schedule of values shall not provide 
for values any greater than the following percentages of the 
Contract value: 

10.1.6.2.3.1 Mobilization and layout combined to equal 
not more than 1%. 

10.1.6.2.3.2 Submittals, samples and shop drawings 
combined to equal not more than 3%. 

10.1.6.2.3.3 Bonds and insurance combined to equal not 
more than 2%.  

10.1.6.2.3.4 Closeout documentation shall have a value 
in the preliminary schedule of not less than 3%. 

10.1.6.2.4 Notwithstanding any provision of the Contract 
Documents to the contrary, payment of Developer's overhead, 
supervision, general conditions costs, and profit, as reflected in 
the Cost Breakdown, shall be paid based on percentage 
complete, with the disbursement of Progress Payments and the 
Final Payment. 

10.1.6.2.5 Developer shall certify that the preliminary schedule 
of values as submitted to the District is accurate and reflects the 
costs as developed in preparing Developer’s bid. For example, 
without limiting the foregoing, Developer shall not “front-load” 
the preliminary schedule of values with dollar amounts greater 
than the value of activities performed early in the Project. 

10.1.6.2.6 The preliminary schedule of values shall be subject 
to the District's review and approval of the form and content 
thereof. In the event that the District objects to any portion of 
the preliminary schedule of values, the District shall notify 
Developer, in writing, of the District's objection(s) to the 
preliminary schedule of values. Within five (5) calendar days of 
the date of the District's written objection(s), Developer shall 
submit a revised preliminary schedule of values to the District for 
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10.1.6.5.3 Developer’s Safety Plan shall be in English and in the 
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licensed land surveyor approved in writing by District and Architect. Any 
required Record and/or As-Built Drawings of Site development shall be 
prepared by the approved civil engineer or licensed land surveyor. 
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Developer shall not be assessed for liquidated damages for delay in completion 
of the Project caused by failure of District or the owner of a utility to provide 
for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be 
considered exact, but approximate within a reasonable margin and shall not 
relieve Developer of its responsibilities to exercise reasonable care and to pay 
all costs of repair due to Developer’s failure to do so. District shall compensate 
Developer for the costs of locating, repairing damage not due to the failure of 
Developer to exercise reasonable care, and removing or relocating such utility 
facilities not indicated in the Plans and Specifications with reasonable accuracy, 
and for equipment necessarily idle during such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 
Developer for any other delays in completion of the Work. Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or 
trunk utility lines. Whenever the presence of these utilities on the Site of the 
construction Project can be inferred from the presence of other visible facilities, 
such as buildings, meter junction boxes, on or adjacent to the Site of the 
construction. 

11.9.4 If Developer, while performing Work under this Contract, discovers 
utility facilities not identified by District in Contract Plans and Specifications, 
Developer shall immediately notify the District and the utility in writing. 
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14. Warranty/Guarantee/Indemnity 

14.1 Warranty/Guarantee 

14.1.1 Developer shall obtain and preserve for the benefit of the District, 
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15.4.2 No Commencement Without Insurance or Bonds 
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17.1.5 Developer understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the 
Work and decide whether the District shall proceed with the Change Order or 
alter the Project so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Guaranteed Maximum Price, or an extension of the Contract Time, 
or a change that is inconsistent with the intent of the Contract Documents. These 
changes shall be effected by written Change Order, Construction Change Directive, or 
by Architect’s response(s) to RFI(s), or by Architect’s Supplemental Instructions 
(“ASI”). 

17.3 Change Orders 

17.3.1 A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the 
District’s Board of Education), Developer, the Architect, and approved by the 
Project Inspector (if necessary) and DSA (if necessary), stating their agreement 
regarding all of the following: 

17.3.1.1 A description of a change in the Work. 

17.3.1.2 The amount of the adjustment in the Guaranteed Maximum 
Price, if any; and 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Proposed Change Order 

17.4.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the 
Developer requesting that the District and the Architect issue a Change Order 
based upon a proposed change to the Work, to the Guaranteed Maximum Price, 
and/or to the Contract Time. 
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accurately shows the actual impact, if known, or the estimated impact if 
unknown, of the change on the critical path of the Construction Schedule (“Time 
Impact Analysis”). If Developer fails to request a time extension in a PCO, 
including the Time Impact Analysis, and/or fails to comply with these 
Construction Provisions including, without limitation, Articles 15, 16, or 17, then 
Developer is thereafter precluded from requesting, and waives any right to 
request, an adjustment to the Contract Time or Contract Price relating to the 
subject matter of the PCO. In no case shall Developer or any of its 
Subcontractors be permitted to reserve rights for additional time for Change 
Order Work. A PCO that leaves the amount of time requested blank, or states 
that such time requested is “to be determined,” or otherwise not specifically 
identified, is not permitted and shall also constitute a waiver of any right to 
request additional time and/or claim a delay.  

17.4.4 Unknown and/or Unforeseen Conditions 

If there is an Allowance, then Developer must submit a Request for Allowance 
Expenditure Directive, including supporting documentation as described below, 
to receive authorization for the release of funds from the Allowance. Allowance 
Expenditure Directives shall be based on Developer’s costs, without overhead 
and profit, for products, delivery, installation, labor, insurance, payroll, taxes, 
bonding and equipment rental will be included in Allowance Expenditure 
Directive authorizing expenditure of funds from this Allowance. No overhead 
and profit shall be added to the Allowance Expenditure Directive. If cost of the 
unforeseen condition(s) exceed the Allowance, and Developer submits a PCO 
for amounts in excess of the Allowance requesting an increase in Guaranteed 
Maximum Price and/or Contract Time that is based at least partially on 
Developer’s assertion that Developer has encountered unknown and/or 
unforeseen condition(s) on the Project, then Developer shall base the PCO on 
provable information that, beyond a reasonable doubt and to the District’s 
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) 
were actually unknown and/or unforeseen. If not, the District shall deny the 
PCO as unsubstantiated, and Developer shall complete the Project without any 
increase in Guaranteed Maximum Price and/or Contract Time based on that 
PCO. 

17.4.5 Time to Submit Proposed Change Order 

Developer shall submit its PCO within five (5) working days of the date 
Developer discovers, or reasonably should have discovered, the circumstances 
giving rise to the PCO, unless additional time to submit a PCO is granted in 
writing by the District. Time is of the essence in Developer’s submission of PCOs 
so that the District can promptly investigate the basis for the PCO. Accordingly, 
if Developer fails to submit its PCO within this timeframe, Developer waives, 
releases, and discharges any right to assert or claim any entitlement to an 
adjustment of the Guaranteed Maximum Price and/or Contract Time based on 
circumstances giving rise to the PCO. 

17.4.6 Proposed Change Order Certification 

In submitting a PCO, Developer certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate 
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labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

(c) Add Equipment (attach suppliers’ invoice)   
(d) Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 
  

(e) 
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the quantities required to perform the change in the Work. The District may 
elect to furnish materials for the change in the Work, in which event Developer 
shall not be compensated for the costs of furnishing such materials or any 
mark-up thereon. 

17.5.4 Equipment  

As a precondition to the District’s duty to pay for Equipment rental or loading 
and transportation, Developer shall provide satisfactory evidence of the actual 
costs of Equipment from the supplier, vendor or rental agency of same. 
Developer shall be compensated for the actual cost of the necessary and direct 
use of Equipment in the performance of the change in the Work. Use of 
Equipment in the performance of the change in 
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costs of consultants not in the direct employ of Developer or Subcontractors, 
and fees for permits and licenses. 

17.5.6 Overhead and Profit.  

The phrase “Overhead and Profit” shall include field and office supervisors and 
assistants, watchperson, use of small tools, consumable, insurance other than 
construction bonds and insurance required herein, and general conditions, field 
and home office expenses. 

17.6 Change Order Certification 

17.6.1 All Change Orders and PCOs must include the following certification by 
Developer, either in the form specifically or incorporated by this reference: 
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17.7.1.3 By agreement between District and Developer. 

17.8 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein. 
Where a portion of the Work is deleted from the Contract, the reasonable value of the 
deleted work less the value of any new work performed shall be considered the 
appropriate deduction. 
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if any, of the Construction Change Directive or timing of payment shall be 
resolved pursuant to the Payment and Claims and Disputes provisions herein. 

17.11.2 The District may issue a Construction Change Directive in the absence 
of agreement on the terms of a Change Order. 

17.12 Force Account Directives  

17.12.1 When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
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17.12.7 In the event Developer and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, Developer’s signed daily force account reports shall be discontinued 
and all previously signed reports shall be invalid. 

17.13 Price Request 

17.13.1 Definition of Price Request 

A Price Request is a written request prepared by the Architect or Construction 
Manager requesting Developer submit to the District, the Construction Manager 
and the Architect an estimate of the effect of a proposed change in the Work 
on the Guaranteed Maximum Price and the Contract Time. 

17.13.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Developer to provide the cost 
breakdowns required. Developer shall not be entitled to any additional 
compensation for preparing a response to a Price Request, whether ultimately 
accepted or not. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, Developer shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided 
in these General Conditions, which shall be available to the District on the same terms 
as any other books and records Developer is required to maintain under the Contract 
Documents. Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in 
connection with the performance of any Work. All records maintained hereunder shall 
be subject to inspection, review and/or reproduction by the District, the Construction 
Manager and the Architect or the Project Inspector upon request. In the event that 
Developer fails or refuses, for any reason, to maintain or make available for inspection, 
review and/or reproduction such records, the District’s determination of the extent of 
adjustment to the Guaranteed Maximum Price shall be final, conclusive, dispositive 
and binding upon Developer. 

17.15 Notice Required 
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17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 
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19.2.1.1.14 A certification by Developer of the following: 

Developer warrants title to all Work performed as of the date of 
this payment application and that all such Work has been 
completed in accordance with the Contract Documents for the 
Project. Developer further warrants that all Work performed as 
of the date of this payment application is free and clear of liens, 
claims, security interests, or encumbrances in favor of 
Developer, Subcontractors, material and equipment suppliers, 
workers, or other persons or entities making a claim by reason 
of having provided labor, materials, and equipment relating to 
the Work, except those of which the District has been informed. 
Submission of sums which have no basis in fact or which 
Developer knows are false are at the sole risk of Developer and 
may be a violation of the False Claims Act set forth under 
Government Code section 12650 et seq. 

19.2.1.1.15 Developer shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for 
information provided with any Application for Tenant 
Improvement Payments. 

19.2.1.1.16 All remaining certified payroll records (“CPR(s)”) 
for each journeyman, apprentice, worker, or other employee 
employed by Developer and/or each Subcontractor in connection 
with the Work for the period of the Application for Payment. As 
indicated herein, the District shall not make any payment to 
Developer until: 

19.2.1.1.16.1 Developer and/or its Subcontractor(s) 
provide electronic CPRs directly to the DIR on no less than 
every 30 days while Work is being performed and within 
30 days after the final day of Work performed on the 
Project for any journeyman, apprentice, worker or other 
employee was employed in connection with the Work, or 
within ten (10) days of any request by the District or the 
DIR to the requesting entity; and  

19.2.1.1.16.2 Any delay in Developer and/or its 
Subcontractor(s) providing CPRs in a timely manner may 
directly delay Developer’s payment. 

19.2.1.1.17 Applications received after June 20th will not be 
paid until the second week of July and applications received after 
December 12th will not be paid until the first week of January. 

19.2.2 Prerequisites for Tenant Improvement Payments 

19.2.2.1 First Payment Request  

The following items, if applicable, must be completed before the District 
will accept and/or process Developer's first payment request: 
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19.2.2.1.1 Installation of the Project sign. 

19.2.2.1.2 Installation of field office. 

19.2.2.1.3 Installation of temporary facilities and fencing. 

19.2.2.1.4 Schedule of Values. 

19.2.2.1.5 Developer’s Preliminary Construction Schedule for 
the first ninety (90) days. 

19.2.2.1.6 Schedule of unit prices, if applicable.  

19.2.2.1.7 Submittal Schedule. 

19.2.2.1.8 Receipt by Architect of all submittals due as of the 
date of the payment application. 

19.2.2.1.9 List of Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work. 

19.2.2.1.10 All bonds and insurance endorsements; and 

19.2.2.1.11 Resumes of Developer’s project manager, and if 
applicable, job site secretary, record documents recorder, and 
job site superintendent. 

19.2.3 Subsequent Payment Requests  

The District will not process subsequent payment requests until and unless 
submittals and Shop Drawings necessary to maintain the Project schedule have 
been submitted to the Architect. 

19.2.4 No Waiver of Criteria  

Any payments made to Developer where criteria set forth herein have not been 
met shall not constitute a waiver of said criteria by District. Instead, such 
payment shall be construed as a good faith effort by District to resolve 
differences so Developer may pay its Subcontractors and suppliers. Developer 
agrees that failure to submit such items may constitute a breach of contract by 
Developer and may subject Developer to termination.  

19.3 District’s Approval of Application for Payment 

19.3.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following: 

19.3.1.1 Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that 
the Application for Payment is a proper Application for Payment. 

19.3.1.2 Any Application for Payment determined not to be a 
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19.4.1.6 Unsatisfactory prosecution of the Work by Developer. 

19.4.1.7 Failure to store and properly secure materials. 

19.4.1.8 Failure of Developer to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract 
Documents, including, without limitation, a Construction Schedule, 
Schedule of Submittals, Schedule of Values, Monthly Progress 
Schedules, Shop Drawings, Product Data and samples, Proposed 
product lists, executed Change Orders, and/or verified reports. 

19.4.1.9 Failure of Developer to maintain As-Built Drawings. 

19.4.1.10 Erroneous estimates by Developer of the value of the Work 
performed, or other false statements in an Application for Payment. 

19.4.1.11 Unauthorized deviations from the Contract Documents. 

19.4.1.12 Failure of Developer to prosecute the Work in a timely 
manner in compliance with the Construction Schedule, established 
progress schedules, and/or completion dates. 

19.4.1.13 Failure to provide acceptable electronic certified payroll 
records, as required by the Labor Code, by these Contract Documents 
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related to adjustments to Guaranteed Maximum Price, and/or District’s right to 
perform the Work of Developer. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

Developer shall notify the Architect when Developer considers the Work 
complete. Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”). Developer and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List. Failure 
to include an item on Punch List does not alter the responsibility of Developer 
to complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, electric, phone, and 
internet services, complete and ready for use. 
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Developer shall provide all source programming for all items in the Project. 

20.2.5 Verified Reports  

Developer shall completely and accurately fill out and file forms DSA 6-C or 
DSA 152 (or most current version applicable at the time the Work is 
performed), as appropriate. Refer to section 4-336 and section 4-343 of Part 
1, Title 24 of the California Code of Regulations. 

20.3 Final Inspection 

20.3.1 Developer shall comply with Punch List procedures as provided herein, 
and maintain the presence of its District-approved project superintendent and 
project manager until the Punch List is complete to ensure proper and timely 
completion of the Punch List. Under no circumstances shall Developer 
demobilize its forces prior to completion of the Punch List 
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20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion 
or portions of the Work shall not constitute beneficial occupancy or District’s 
acceptance of the Work not complying with the requirements of the Contract 
Documents.  

21. Final Payment and Retention 

21.1 Final Payment 

Upon receipt of a final Application for Payment from Developer, the Architect will notify 
the District whether the Work is complete so that joint inspection of the Work can be 
scheduled. Thereafter, the District shall jointly inspect the Work and either accept the 
Wor
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shall bear the expense of making good all work of other contractors destroyed 
or damaged by any removal or replacement pursuant hereto and/or any delays 
to the District or other contractors caused thereby. 

23.1.2 If Developer does not commence to remove Work that District has 
identified as failing to conform to the Contract Documents within a reasonable 
time, not to exceed FORTY-
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not limited to, variation in material, quality, form, or finish, or in the amount 
or value of the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or 
replaced, and all work disturbed by these changes be made good by 
Developer at no additional cost to the District. 

23.3.2.2 That the District deduct from any amount due Developer the 
sum of money equivalent to the difference in value between the work 
performed and that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at 
law or under the Contract Documents, including but not limited to the 
District hiring its own forces or another contractor to replace Developer’s 
nonconforming Work, in which case the District shall either issue a 
deductive Change Order, a Construction Change Directive, or invoice 
Developer for the cost of that work. Developer shall pay any invoices 
within thirty (30) days of receipt of same or District may withhold those 
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25.4.1.2.5 The line-item costs for labor, material, and/or 
equipment, if applicable, for all cost impacts priced like a change 
order according to Article 17 and must be updated monthly as to 
cost and entitlement if a continuing claim. 

25.4.1.3 The Claim shall include the following certification by 
Developer: 

25.4.1.3.1 The undersigned Developer certifies under penalty of 
perjury that the attached dispute is made in good faith; that the 
supporting data is accurate and complete to the best of my 
knowledge and belief; that the amount requested accurately 
reflects the adjustment for which Developer believes the District 
is liable; and that I am duly authorized to certify the claim on 
behalf of Developer. 

25.4.1.3.2 Furthermore, Developer understands that the value 
of the attached dispute expressly includes any and all of 
Developer’s costs and expenses, direct and indirect, resulting 
from the Work performed on the Project, additional time required 
on the Project and/or resulting from delay to the Project 
including, without limitation, cumulative impacts. Any costs, 
expenses, damages, or time extensions not included are deemed 
waived. 

25.4.2 Developer shall bear all costs incurred in the preparation and 
submission of a Claim. 

25.4.3 Failure to timely submit a Claim and the requisite supporting 
documentation shall constitute a waiver of Developer’s claim(s) against the 
District and Developer’s Claim(s) for compensation or an extension of time shall 
be deemed waived, released, and discharged as to any entitlement for 
adjustment to Contract Price and/or Contract Time. 

25.5 Claim Resolution pursuant to Public Contract Code section 9204 

Developer may request to waive the claims procedure under Public Contract Code 
section 9204 and proceed directly to the commencement of a civil action or binding 
arbitration. If Developer chooses to proceed, Developer shall comply with the following 
steps: 

25.5.1 STEP 1: 

25.5.1.1 
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does not meet within the 45 days or within the mutually agreed to 
extension of time following receipt of Claim sent by registered mail or 
certified mail, return receipt requested, the District shall have up to 
three (3) days following the next duly publicly noticed meeting of the 
governing body after the 45-day period, or extension, expires to provide 
Developer a written statement identifying the disputed portion and the 
undisputed portion. 

25.5.1.1.1 Any payment due on an undisputed portion of the 
Claim shall be processed and made within 60 days after the 
District issues its written statement. Amounts not paid in a timely 
manner as required by this section, section 25.4, shall bear 
interest at seven percent (7%) per annum. 

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to 
waive, in writing, mediation and proceed directly to the commencement 
of a civil action or binding arbitration, as applicable. In this instance, 
District and Developer must comply with the sections below regarding 
Public Contract Code section 20104 et seq. and Government Code Claim 
Act Claims. 

25.5.1.3 If the District fails to issue a written statement, or to 
otherwise meet the time requirements of this section, this shall result in 
the Claim being deemed rejected in its entirety. A claim that is denied 
by reason of the District’s failure to have responded to a claim, or its 
failure to otherwise meet the time requirements of this section, shall not 
constitute an adverse finding with regard to the merits of the claim or 
the responsibility or qualifications of Developer. 

25.5.2 STEP 2: 

25.5.2.1 If Developer disputes the District’s written response, or if the 
District fails to respond to a Claim within the time prescribed, 
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and Developer sharing the associated costs equally. The District and 
Developer shall mutually agree to a mediator within 10 business days 
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25.7.1 If a Claim, or any portion thereof, remains in dispute upon satisfaction 
of all applicable Claim Resolution requirements, i
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25.11 Attorney’s Fees 

25.11.1 Should litigation be necessary to enforce any terms or provisions of 
this Contract, then each party shall bear its own litigation and collection 
expenses, witness fees, court costs and attorney’s fees. 

26. State Labor, Wage & Hour, Apprentice, And Related Provisions 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department 
of Industrial Relations (“DIR”), Developer specifically acknowledges and understands 
that it shall perform the Work of this Agreement while complying with all the applicable 
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each worker paid less than the prevailing rates, determined by the District 
and/or the Director, for the work or craft in which that worker is employed for 
any public work done under Contract by Developer or by any Subcontractor 
under it. The difference between such prevailing wage rates and the amount 
paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the prevailing wage rate, shall be paid to each worker 
by Developer. 

26.2.6 Any worker employed to perform W
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26.9 Non-Discrimination 

26.9.1 Developer herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in Part 2.8 of Division 3 of Title 
2 of the California Government Code, commencing at section 12900; the 
Federal Civil Rights Act of 1964, as set forth in Public Law 88-352, and all 
amendments thereto; Executive Order 11246; and all administrative rules and 
regulations found to be applicable to Developer and Subcontractor. 

26.9.2 Special requirements for Federally Assisted Construction Contracts: 
During the performance of the requirement of the Contract Documents, 
Developer agrees to incorporate in all subcontracts the provisions set forth in 
Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 104 of the Federal 
Register dated May 28, 1968. 

26.10 Labor First Aid 

Developer shall maintain emergency first aid treatment for Developer’s laborers and 
mechanics on the Project which complies with the Federal Occupational Safety and 
Health Act of 1970 (29 U.S.C. § 651 et seq.) and the California Occupational Safety 
and Health Act of 1973 (Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et 
seq.). 

27. [Reserved] 

28. Miscellaneous 

28.1 Assignment of Antitrust Actions 

Although this project may not have been formally bid, the following provisions may 
apply:  

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, 
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the bidder for sale to the purchasing body pursuant to the bid. Such assignment 
shall be made and become effective at the time the purchasing body tenders 
final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states in pertinent part: 

If an awarding body or public purchasing body receives, either through 
judgment or settlement, a monetary recovery for a cause of action assigned 
under this chapter, the assignor shall be entitled to receive reimbursement for 
actual legal costs incurred and may, upon demand, recover from the public 
body any portion of the recovery, including treble damages, attributable to 
overcharges that were paid by the assignor but were not paid by the public 
body as part of the bid price, less the expenses incurred in obtaining that 
portion of the recovery. 
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28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project 
of which it is part, or for any other reason, Developer shall comply with those reporting 
requirements at the request of the District at no additional cost. 

[END OF DOCUMENT] 
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